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Presentation Overview – What you will hear today!

Site 12 Field Work Update

• Project Status: North Point
• Project Status: Bayside
• Project Status: Westside
• Building 1321 “Deep Waste Area” Excavation 
• Waste Disposal:

– Low Level Radiological Waste (LLRW) 
– Soil Disposal 

• Safety Measures During Soil Disposal
• Activity Schedule

2/24/2016
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Project Status: SWDA North Point
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• Significant weather impacts in Dec and Jan slowed excavation
• Soil excavated : 7,878 cubic yards (75% complete) 
• Completed removal of deep debris in 3 of the 4 survey units

• Debris ranges from 8 to 11 feet deep
• Building 1235 

• Completed rad survey and asbestos abatement on Feb 22
• Demolition scheduled week of Feb 29

• Backfilled 2 of 4 survey units
• 18 rad objects removed from Disposal Area North Point

2/24/2016
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Project Status: SWDA North Point
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Project Status: SWDA North Point

2/24/2016

Excavating remaining debris identified in Survey Unit 3
Excavation continues until all debris (cables, bottles, welding rods, metal pieces) is removed. 

Upcoming Work:
• Complete deeper debris removal in the remaining survey unit (1 of 4)
• Feb 2016 – Building 1235 demolition
• March 2016 – Debris removal beneath Building 1235 
• Collect samples and backfill excavated areas
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Project Status: SWDA Bayside

• Soil excavated : 8,245 cubic yards (63% complete) 
• Radiological surveys and confirmation sampling ongoing
• All four concrete building foundations rad cleared
• Backfill of Survey Unit 1 complete
• 69 LLROs removed from Disposal Area Bayside
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Project Status: SWDA Bayside
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Project Status: SWDA Bayside

2/24/2016

“Historic Burn Area” to be excavated within Disposal Area 
Bayside

Survey unit 7 in front of Building 1205 
Rad and chemical samples verified bottom and sidewalls are 
clean 

Marked out chemical confirmation 
sample locations

“Historic Burn Area” boundary staked out in preparation 
for additional excavation
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Project Status: SWDA Bayside

2/24/2016

Survey unit 1 at Bayside (former building 1213 area) is backfilled using clean fill. 

Upcoming Work:
• Continue backfill of remaining survey units
• Removal of deeper debris and rad objects at “Historic Burn Area” 
• Radiological survey and confirmation sampling 
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Project Status: SWDA Westside
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• SWDA Westside will be completed under 2 contracts
• New contract to finish work to be awarded summer 2016

• FOCUS: Former building “1321 Hotspot” area
• Soil excavated : 450 cubic yards (~35% complete) 
• Completed installation of slide rail system to safely excavate “1321 
Hotspot”

• Segregated 50 inert munitions items from waste 
• Completed removal of 5 concrete building foundations
• Completed offsite shipping of B-25 waste containers 
• 116 LLROs removed from SWDA Westside

2/24/2016



11 BRAC Program Management Office

Project Status: SWDA Westside

2/24/2016

To be completed under current contract – (Blue & Pink Shading)
• Concrete building foundations removed
• Waste material beneath former Buildings 1123 and 1321 removed
• Building 1321 Hotspot (Excavation, FSS, Backfill)
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Project Status: SWDA Westside

2/24/2016

Future Work – (Tan Shading)
• Complete Excavation in Tan shaded areas 

• Extending to ~12’ feet in some areas
• Demolition of Building 1133
• Final Status Survey and Backfill
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Project Status: SWDA Westside

Debris removed from the deep waste area (Building 1321 
area). Debris and soil must be dried before it is 
radiologically scanned. 

Excavation within slide rail: chain, metal, welding rods, etc. 
are removed
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Project Status: SWDA Westside

Installing slide rail within the deep waste disposal area to ensure 
safe excavation to deep depths (14 feet).  Ropes are used to 
guide the support beams into place.

Upcoming Work:

Building 1321 Hotspot
• Complete debris removal 
• FSS Survey and chemical confirmation 
• Backfill 

Complete removal of remaining building 
foundations (Buildings 1319 and 1323)
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Low-level Radiological Waste (LLRW) 

• To date, 49 roll-off bins 
(~735 cubic yards) have 
been filled with low-level 
radiological waste (LLRW)

• Bins are transferred to 
Treasure Island LLRW 
waste contractor for offsite 
disposal

2/24/2016

Loading of bin with waste from Building 1321 “Hotspot”
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Soil Disposal: Loading and Haul-Out

• 5,390 cubic yards 
(approx. 9000 tons) 
of waste soil has 
been loaded and 
hauled off site 

• 397 trucks 

• Soil was disposed 
offsite at the Clean 
Harbors facility in 
Buttonwillow, CA 

2/24/2016

Loading of waste at Site 32
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Low Level Radiological Object (LLRO) Status Update

• 813 LLROs overall at Treasure Island to date
• Since Site 12 field work started (May 2015), 203 LLROs have been 

extracted and removed:
• Building 1321 Deep Debris Boxes: 87 LLROs
• SWDAs:  116 LLROs

2/24/2016
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Schedule of Milestones

May 2015 – Excavations Started

May 2016 – Excavations Complete

May 2016 – Radiological Field (Final Status) Surveys Complete

June 2016 – Soil Pad Processing Complete

June 2016 – Site Restoration Complete 

July 2016 – Waste Disposal Complete

Aug 2016 – Final Status Survey Report

Aug 2016 – Final Remedial Action Completion Report

Artistic renderings from TIDA website

2/24/2016
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QUESTIONS?

2/24/2016


